

SCRAM: A Method for Assessing Schedule Compliance Risk

SSTC 2011

Salt Lake City, Utah May 2011

Elizabeth (Betsy) Clark
Software Metrics Inc.
Haymarket, VA

Angela Tuffley
Systems and Software Quality Institute
Queensland, Australia

Bradford Clark
Software Metrics Inc.
Haymarket, VA

Adrian Pitman
Defence Materiel Organisation
Australian Dept of Defence

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE MAY 2011		2. REPORT TYPE		3. DATES COVERED 00-00-2011 to 00-00-2011	
4. TITLE AND SUBTITLE SCRAM: A Method for Assessing Schedule Compliance Risk				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Software Metrics Inc, Haymarket, VA, 20168				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES Presented at the 23rd Systems and Software Technology Conference (SSTC), 16-19 May 2011, Salt Lake City, UT. Sponsored in part by the USAF. U.S. Government or Federal Rights License					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 42	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

What does SCRAM mean?

- Go away!
- Secure Continuous Remote Alcohol Monitoring
 - As modeled here by Lindsay Lohan
- Schedule Compliance Risk Assessment Methodology



SplashNewsOnline.com/Hollywood.tv

SCRAM

Schedule Compliance Risk Assessment Methodology

■ Collaborative effort:

- Australian Department of Defence - Defence Materiel Organisation
- Systems and Software Quality Institute, Brisbane, Australia
- Software Metrics Inc., Haymarket, VA



DMO SCRAM Usage

- SCRAM has been sponsored by the Australian Defence Materiel Organisation (DMO)
 - To improve our Project Schedule Performance in response to Government concern as identified by the Australian National Audit Office (ANAO)
 - ANAO is equivalent to the US Government Accountability Office (GAO)
- DMO equips and sustains the Australian Defence Force (ADF)
 - Manages 230+ Major Capital Equipment Projects & 100 Minor (<\$20M) defence projects



DMO SCRAM Usage (cont.)

- SCRAM has evolved from our reviews of troubled programs
 - Schedule is almost always the primary concern of program stakeholders (delays to war fighter capability unacceptable)
 - SCRAM is a key component of our initiative to identify and remediate (and eliminate) root cause of schedule slippage



Topics

- Three Common Questions Addressed by SCRAM
- Benefits of Using SCRAM
- SCRAM Key Principles
- SCRAM Process
- Future plans for SCRAM



Three Common Questions

- SCRAM addresses three fundamental questions.
 1. Why is schedule slipping?
 - Root cause analysis
 2. Is the schedule credible?
 - Assess risk and identify Issues (including estimated rework)
 - Assess BoEs (Basis of Estimate)
 - Perform schedule “Health Check”
 - Perform Monte Carlo analysis using inputs from other SCRAM areas
 3. How can future slips be prevented?
 - General recommendations based on SCRAM review findings
 - Guidance on “leading indicators” of slippage



What SCRAM is Not

- Not an assessment of technical feasibility
- Not an assessment of process capability
 - However, may be identified and treated as an issue if process performance is identified as contributing to slippage


Why is schedule slipping?

- Program managers are flooded with a wealth of data and details
 - Challenge is to organize all of this information
 - Identify cause(s) of slippage
 - Schedule slippage is a symptom of other factors
 - Take effective action to address problems
 - Organizing the information based on SCRAM should:
 - De-clutter the massive amounts of information on a project
 - Relate the different issue areas to each other
 - Highlight missing information
- SCRAM is based on a “Root Cause Analysis of Schedule Slippage - RCASS” model

Root Cause Analysis of Schedule Slippage (RCASS) Model


- After many assessments, refined RCASS for guidance in:

- Categorizing the wealth of data and details
- Assessing the causes of slippage
- Recommending a going-forward plan




Adapted from Integrated Analysis Model in McGarry et al.,
Practical Software Measurement: Objective Information for Decision Makers

SCRAM-RCASS



Root Cause Analysis - Examples



■ Stakeholders

- “Our stakeholders are like a 100-headed hydra – everyone can say ‘no’ and no one can say ‘yes’.”



■ Requirements

- Misinterpretation of a communication standard led to an additional 3,000 requirements to implement the standard.


Root Cause Analysis - Examples

■ Subcontractor

- Subcontractor omitting processes in order to make delivery deadlines led to integration problems with other system components.

■ Functional Assets (COTS/MOTS)

- Commercial-off-the-shelf (COTS) products that do not work as advertised, resulting in additional work or replacement with different products.
- Underestimating amount of software code that must be written/modified in a legacy system.



Root Cause Analysis - Examples

■ Workload

□ Optimistic estimates


- Source lines of code underestimated
- Contract data deliverables workload often underestimated by both contractor and customer

■ Staffing & Effort


- High turnover, especially among experienced staff

■ Schedule & Duration

- Area of primary interest



Root Cause Analysis - Examples



■ Schedule Execution

- Schedule replans are not communicated to program staff or stakeholders
- Lack of, or poorly integrated, master schedule
- Integrated schedule elements not statused consistently across program. Actual status unknown.
- External dependencies not integrated or tracked

■ Rework

- Often underestimated or not planned for (e.g. defect correction)

■ Management & Infrastructure

- Lack of adequate test facilities (in terms of fidelity or capacity)



Three Common Questions

1. Why is schedule slipping?
 - ☐ Root Cause Analysis of Schedule Slippage - RCASS model guides the analysis approach
2. Is the current schedule credible?
 - ☐ Assess the risks and issues
 - ☐ Assess the BoEs (Basis of Estimate)
 - ☐ Perform “Schedule Health Checks”
 - ☐ Perform Monte Carlo analysis
3. How can future slips be prevented?



Assess the Risks and Issues

- Are risks and issues understood and managed?
- What mitigations are in place to address the risks?
- Have the issues been analyzed to determine corrective actions?
 - Are corrective actions being managed through to closure?
- Is there contingency in the schedule if risks are realized?
 - Or is the schedule so tight that nothing can go wrong?



Assess the BoEs

- Technical expertise is essential
- Basis of estimate will vary by phase and activity
 - Requirements
 - Source Lines of Code
 - Test cases/procedures
- Evidence of use of historical data, models



Schedule Health Checks


- To evaluate schedule construction and logic
 - Includes analyses of task dependencies, task constraints, and available schedule float
- WBS and Master Schedule are reviewed for alignment
- Government, Prime, and Subcontractor schedule integration / alignment is reviewed
- Ensure external dependencies are included and linked in the schedule
 - Interfaces, resources, facilities, Government Furnished Equipment (GFE), test assets etc.



Schedule Health Checks (cont.)

- Allocate three point estimates to tasks on critical and near-critical path based on identified risk from RCASS
 - optimistic, pessimistic & most likely task duration
- Perform Schedule Risk Simulation (e.g. Monte Carlo)

Monte Carlo Analysis Example





Three Common Questions


1. Why is schedule slipping?
 - ☐ Root Cause Analysis of Schedule Slippage - RCASS model guides the analysis approach
2. Is the current schedule credible?
 - ☐ Assess the BoEs (Basis of Estimate)
 - ☐ Perform schedule “health checks”
 - ☐ Perform Monte Carlo analysis
3. How can future slips be prevented?
 - ☐ General recommendations based on SCRAM assessment
 - ☐ Guidance on measurements to serve as “leading indicators” of future slippage

SCRAM Recommendations - Examples

- Clarify the delivery scope (requirements and acceptance criteria)
- Create an Integrated Master Schedule
- Test Procedure development should be more closely tracked and time should be added to the schedule for their review and correction
- Additional time in all test phases should be added for re-running tests that fail or are blocked
- Enhance fidelity of integration lab to improve defect identification

Root Cause Analysis of Schedule Slippage Model

- Provides guidance for collection of measurements
 - For visibility and tracking in those areas where there are risks





Topics

- Three Common Questions Addressed by SCRAM
- Benefits of Using SCRAM
- SCRAM Key Principles
- SCRAM Process Reference / Assessment Model
- Future plans for SCRAM

SCRAM Benefits

- SCRAM root-cause analysis model (RCASS) useful in communicating the status of programs to all key stakeholders
 - Particularly executive management
- Identifies Root Causes of schedule slippage and permits early remediation action
- Provides guidance for collection of measures
 - Provides visibility and tracking for those areas where there is risk
- Provides confidence in the schedule



SCRAM - Benefit

- Validate schedule before execution
- Widely applicable
 - SCRAM can be applied at any point in the program life cycle
 - SCRAM can be applied to any major system engineering activity or phase
- Examples
 - Software-Hardware Integration
 - Aircraft Flight Testing
 - Installation/integration of systems on ship
 - Logistics ERP application roll out readiness



Topics

- Three Common Questions Addressed by SCRAM
- Benefits of Using SCRAM
- SCRAM Key Principles
- SCRAM Process Reference / Assessment Model
- Future plans for SCRAM



SCRAM Key Principles

■ Minimal Disruption

- ☐ Information is collected one person at a time
- ☐ Interviews typically last an hour

■ Independent

- ☐ Review team members are organizationally independent of the program under review

■ Non-advocate

- ☐ All significant issues and concerns are considered and reported regardless of origin or source (Customer and/or Contractor).
- ☐ Some SCRAM reviews have been joint contractor/customer team – facilitates joint commitment to resolve outcomes



SCRAM Key Principles (cont.)

■ Non-attribution

- ☐ Information obtained is not attributed to any individual
- ☐ Focus is on identifying and mitigating the risk

■ Corroboration of Evidence

- ☐ Significant Findings and Observations based on at least two independent sources of corroboration

■ Rapid turn-around


- ☐ One to two weeks spent on-site
- ☐ Executive briefing presented at end of second week



Topics

- Three Common Questions Addressed by SCRAM
- Benefits of Using SCRAM
- SCRAM Key Principles
- SCRAM Process
- Future plans for SCRAM

SCRAM Process





SCRAM Team Composition

- Assessment conducted by a small team including:
 - Engineering Assessors
 - Validate WBS, engineering-related basis of estimates (BoEs), work load estimates, technical risk assessment
 - Scheduler experienced in the project schedule tool
 - Validates schedule – conducts schedule health checks
 - Performs Monte Carlo risk modelling
 - Other project domain specialists as needed
 - E.g. Aeronautical Flight Test Engineers



SCRAM Key Steps

- SCRAM Team briefs the Project on the principles, purpose and approach of the SCRAM
- The Project provides the SCRAM team with an initial overview of the current status and project issues
- Project Issues and Risks are confirmed by the SCRAM Team through interviews, reviewing documentation and other project assets
- Schedule health checks and Monte Carlo analysis are performed



SCRAM Key Steps (cont.)

- Executive out brief is prepared and presented
 - Observations, findings and recommendations
 - Presentation structured using the RCASS model
 - Shows cause and effect linkage
 - Findings allocated a risk code rating
 - Presented at the end of the second week
- The final report is prepared and delivered (an additional two weeks)

SCRAM Findings - Examples

■ Sample Findings with Risk Code Rating

■ POSITIVE:

- Functional requirements based-lined and agreed; no evidence was identified of requirements churn or creep

■ POTENTIAL RISK:

- Limited schedule contingency exists for further rework

■ HIGH RISK:

- Lack of an integrated high-level schedule precludes the ability to accurately forecast project milestone achievements
 - 13 major schedules not integrated at the program level



Process Reference / Assessment Model

- Developed as an ISO/IEC 15504 conformant Process Reference Model and Process Assessment Model
 - Funded by the Australian Defence Materiel Organisation (DMO)
 - Developed by
 - Systems and Software Quality Institute and Software Metrics Inc.
 - Delivered June 2010
 - The models are publicly available to download from:

<http://www.scramsite.org>



Topics

- Three Common Questions Addressed by SCRAM
- Benefits of Using SCRAM
- SCRAM Key Principles
- SCRAM Process
- Future plans for SCRAM

Future Plans

- Currently developed Diagnostic SCRAM (D-SCRAM)
 - Full scale application of the method to evaluate challenged projects or Projects of Concern.
 - Used to assess likelihood of schedule compliance, root cause of schedule slippage and to recommend remediation of project issues
- Further evolve the SCRAM process for:
 - Pro-active SCRAM (P-SCRAM)
 - To be conducted prior to Contract or at Integrated Baseline Review (IBR) to ensure common systemic issues are avoided before the Program Schedule is contracted or baselined
 - Monitor SCRAM (M-SCRAM)
 - Reduced version of D-SCRAM that maybe used to monitor project status – project health check performed ad hoc or conducted to support appropriate Gate Reviews



Future Plans (cont.)

- SCRAM Training & Assessor Qualifications
- SCRAM Process Reference and Assessment Model
 - Further revisions
 - Based on feedback from use during SCRAM assessments and
 - Change Requests (Appendix D in the model)
- SCRAM Assessment Tool
 - Prototype has been used
 - Under development



SCRAM

QUESTIONS



For further information contact:

Govt to Govt - Adrian Pitman: adrian.pitman@defence.gov.au

Australia - Angela Tuffley: a.tuffley@ssqi.org.au

USA - Betsy Clark: betsy@software-metrics.com

USA - Brad Clark: brad@software-metrics.com



Acronyms

- ANAO – Australian National Audit Office
- BoE – Basis of Estimate
- COTS/MOTS – Commercial off the Shelf/Modified off the Shelf
- DMO – Defence Materiel Organisation (Australia)
- GAO – Government Accounting Office
- GFE – Government Furnished Equipment
- ISO/IEC – International Organization for Standardization/International Electrotechnical Commission
- ISO/IEC 15504 – Information Technology – Process Assessment
- RCASS – Root Cause Analysis of Schedule Slippage
- SCRAM – Schedule Compliance Risk Assessment Methodology
- SMI – Software Metrics Inc. (United States)
- SSQi – Systems & Software Quality Institute (Australia)